
TRIGG COUNTY PROJECT DEVELOPMENT BOARD 
 
Minutes of regular monthly meeting held on March 21, 2007 at 4:30 P.M. at Trigg 
County Courthouse Annex, Main Street, Cadiz, Kentucky 42211 
 
Members present: 
Stan Humphries, Trigg County Judge Executive; C. A. Woodall, III, Circuit Judge; 
Jon Goodwin, Trigg County Fiscal Court Representative; Pam Perry, Trigg 
County Circuit Court Clerk; Geneva Parris, Trigg County Bar Representative and 
Dolores Smith, AOC Representative.   
 
Others Present: 
Chenault Woodford, Project Architect; Richard Mitchell, Project Manager; Cindy 
Mitchell, Allen Reed, Cadiz Record; Alan Watts, WKDZ; Randy Clark, Trigg 
County Sheriff; Dane Hughes, Trigg County Deputy Sheriff; Kim Wiggins, Trigg 
County 911 Office.   
 
Chairman Stan Humphries who noted a quorum was present called the meeting 
to order. 
 
Judge Humphries asked for a motion for the approval of the February 14, 2007 
minutes.  Judge Woodall moved that the minutes be approved.  Jon Goodwin 
seconded the motion. By unanimous vote, the motion passed.  Judge Humphries 
asked for a motion for the approval of the minutes of the special call meeting held 
on February 28, 2007.  Judge Woodall moved that the minutes be approved.  
John Goodwin seconded the motion. By unanimous vote, the motion passed. 
 
Judge Humphries asked Chenault Woodford, project architect for an update.   
Mr. Woodford presented proposed contracts from Air Source for the hazardous 
waste removal from the courthouse and the jail.  Each contract was for 
$3,000.00.  He asked for approval of these contacts by the board and by the 
fiscal court.   
 
Mr. Woodford also presented a rendering of a drawing of the proposed judicial 
center and gave small versions to each board member.  Mr. Woodford also gave 
the board an anticipated schedule of projected future events for the completion of 
the building.  He explained this schedule to the board members and pointed out 
various conditional things that might cause deviation from this schedule.  He 
anticipated the building will be completed in December 2008.  The board and Mr. 
Woodford discussed this schedule. 
 
Richard Mitchell, Construction Manager raised questions about the proposed 
contacts from Air Source and explained that the three phases of getting this done 
could delay the project because of state requirements.  He recommended the 
board get this done as soon as possible.   
 



Mr. Chenault told the board that one date that should not be exceeded is for 
getting plans submitted to Housing Building and Construction no later than the 
end of June.  He explained the reason for this was that a new building code was 
to go into effect on July 1st, which will contain provisions that will make every 
project cost more.   
 
He also advised the board the offices in the courthouse would have to be 
vacated and asked when the sheriff’s office and 911 office would be moved from 
the courthouse.  Kim Wiggins, the 911 representative told the board she was 
having a meeting with Bell South tomorrow at 1:00 to discuss the move.   
 
Judge Woodall moved that the board approve the two tendered contracts for the 
Phase 1 environmental site assessment for the Trigg County Courthouse and the 
Trigg County Jail properties in favor of Air Source Technology, Inc. at the price of 
$3,000.00 each.  Jon Goodwin seconded the motion.  By unanimous vote, the 
motion passed. 
 
Judge Humphries asked Richard Mitchell, Project Manager for his report to the 
board.  He told the board he has been reviewing all material and information to 
date and noted the building is 35,254 square feet at a cost of $7,685.372 which is 
$218.00 per square foot.  He noted this figure could be more by the reason of the 
fact that Trigg County is in a seismic area which could cause building costs to be 
more and further that steel suppliers are going to get a 5 to 10% increase on 
April lst.    He pointed out he feels the demolition of the jail and creation of a 
parking lot there should be done as an alternate project since the jail will cost as 
much or more to demolish than the courthouse because it is all concrete and 
steel.  He feels it is cost prohibitive and the board should wait to see if there is 
enough money in the budget to do it.  He further pointed out to the board that the 
removal and re-installment of the confederate monument could cost as much as 
$100,000.00 because of the fact that it is registered with the Historical 
Preservation Society and certain rules have to be followed.  He recommended 
trying to find funds to do this removal and avoid taking it out of the construction 
budget.  He and Mr. Woodford recommended the board contact the historical 
commission in Frankfort and advise that this monument is on the national register 
and see if there are funds or assistance to help in the movement of this 
monument. 
 
Richard discussed with the board the possibility of the contractor using of the 
ravine behind the annex building for dumping demolition items and construction 
waste.  This will save the cost of paying for another area for this purpose.  If this 
is not doable, Stan will also provide names and phone numbers of any other 
providers he knows of. 
 
Richard recommended removing all items ASAP when the building is vacated – 
those items to be re-used and those to be disposed of by the county. 
 



Stan Humphries advised the temporary facility for the circuit courtroom is on 
schedule for a move the week of April 5th.  He reiterated that the 911 and sheriff’s 
offices are waiting on Bell South to move electrical wiring and phone systems. 
 
Geneva Parris asked about electronics to be installed in the courtroom and what 
green standards and energy saving steps will be followed.  Mr. Woodford advised 
that  Vance Mitchell, AOC project manager would be the best person to respond 
to details about electronic items, which are done according to standards used 
throughout the state.   AOC provides all electronic equipment, wiring and related 
things and they are not charged against the building budget.    He also advised 
the architect will be under strict requirements to use as much green installation 
as the project will support. 
 
Motion to adjourn was made by Woody Woodall and seconded by Geneva Perry.  
By unanimous vote, the motion passed. 
 
Nell Weer, Secretary 
Trigg County Project Development Board 
 
 
 
 
 
 
 
 
 


